
OSAF News
• Releases:

• Chandler 0.6.1 (Feb)
• Cosmo 0.2.8 (Mar), Cosmo 0.3 (May)
• Scooby 0.1 (May)

• In Progress: Chandler 0.7, Cosmo 0.3.1, Scooby 0.2
• Hired John Townsend (Scooby/Cosmo dev manager)
• Pycon 2005 (Mar)
• CalConnect Interop Event (May)
• Google Summer of Code



Chandler Update
• Chandler 0.6.1 bug fix release - February
• Dogfooders

– Mitch/Esther
– Personal calendars
– Shared office calendar

• Feedback/suggestions via design list and
bugzilla

• Dogfood feedback informing work for 0.7



Chandler Next
• Chandler 0.7 in progress
• Staged features over 3 alpha milestones
• Bug fixes and enhancements for current users
• Support light-weight scheduling and free-busy

workflows
• Implement plausible Dashboard



Chandler Alpha2
• Address dogfood calendar pain points

– Fix problems discovered by users who try out 0.6
– Add enhancements to the calendar to increase our

user base
• Send and receive simple event notifications
• Publish and subscribe to a free-busy calendar
• Basic working table with initial search and sort



Chandler Alpha3
• Calendar bugs, visual improvements
• First phase of dashboard

– Triage status, ticklers, sections
• CALDAV free-busy support
• Data migration
• Performance
• Sharing format design
• Domain model work



Scooby Update
• Scooby 0.1 released
• Targeting developers
• AJAX web app
• Experimental web access to calendars for

Chandler users
• Basic calendar functions
• No explicit subscribe, publish workflows
• Not yet a stand-alone web app



Scooby Next
• Scooby 0.2 in progress
• Working towards a dogfood usable release
• Focus of viewing rather than editing

– Recurring events
– Event status
– Overlapping events
– Start on timezone support
– Non-Chandler users can view a read-only calendar



Cosmo Update
• Cosmo 0.2.8 - released in March

– Improved stability
– Production backend for Foxmarks

• Cosmo 0.3 - releasing this week
– CALDAV reports
– Repository browser
– Atom Feeds
– Scalability improvements



Cosmo Next
• Cosmo 0.4

– Very short release
– Chandler free-busy reports
– Minor bug fixes and enhancements

• Cosmo 0.5 in initial planning phase



Ecosystem Product Planning
• Further refining the 1.0 roadmap
• Targeting Beta 1.0 in 1 year
• Focus on ecosystem usage
• Driving adoption for Chandler and non-Chandler

users



Open Source Design
• Involving the community in the planning and

design process
• Developing design proposals on the lists
• Presenting alternative designs to jump start

discussions
• Collaborative design sessions with the

developers



Demo


